

PLAN SPECIFIQUE DE PASSATION DE MARCHE JUILLET 2011 AU JUIN 2012 DISTRICTBUGESERA

N°	Désignation du marché/ Title of tender	Coût Estimatif/Estimated cost	Source de Financement/Source of funds	Méthode de Passation de marché/Tendering method	Ressources requises/Required resources	Préparation du DAO/ Preparation of tender		Non Objection sur le DAO/ No objection on the Document		Publication/ Advertisement	Ouverture Publique/ Bid opening	Evaluation des Offres/ Bid evaluation	Expertise requise/ Expertise required	Non Objection/ No objection			Notification et signature du Contrat/ Notification and Contract signing	Recrutement de la mission de Contrôle/ Recrutement of the supervising mission	Gestion du Contrat/ Contract management		
						D	F	RPPA	Baile					RPP	Bail	D			F		
						P	P	P	R					P	R	P			R	P	R
1	Supply of office and informatique materials in Bugesera District for six months (july to December 2011)	10.000.000frw	Budget District	ouvert		06/01/2011	06/04/2011	Non	Non	14/6/2011	21/6/2011	27/6/2011					08/12/2011			23/8/2011	30/9/2011
2	Supply of materials for classroom construction in 12 years basic Education	150.000.000	MINED UC	ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011			30/8/2011	30/10/2011
3	Supply desks of 12 years basic Education	50.000.000	MINED UC	ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011			30/8/2011	30/10/2011
4	Supply of foods for Gitagata reeducation center	55.000.000	Budget gitagata	ouvert		06/10/2011	14/6/2011	Non	Non	23/6/2011	23/7/2011	29/7/2011					15/8/2011			20/8/2011	20/9/2011
5	Supply of offices and hygiene materials for gitagata reeducation center	38.000.000	Bidget gitagata	ouvert		06/10/2011	14/6/2011	Non	Non	23/6/2011	23/7/2011	29/7/2011					15/8/2011			20/8/2011	20/9/2011
6	Supply of school materials financed by SSF/HIV/BUGESERA	15.584.400frw	Global found	ouvert		06/10/2011	14/6/2011	Non	Non	23/6/2011	23/7/2011	29/7/2011					15/8/2011			20/8/2011	20/9/2011
7	Supply of equipement in Mazane,Gashora and Kamabare health facilities	11.495.419frw	EARMARKED	Ouvert		11/01/2011	11/05/2011	Non	Non	14/11/2011	15/12/2011	20/12/2011					28/12/2011			01/03/2012	15/1/2012

8	Supply of office and informatique materials in Bugesera District for 6 months (january -june 2012)	10.000.000frw	Budget District	ouvert		11/01/2011	11/05/2011	Non	Non	14/11/2011	15/12/2011	20/12/2011					28/12/2011		01/03/2012	15/1/2012	
9	Supply of vocational training start up kits	13.972.8000	Global found	ouvert		09/12/2011	16/9/2011	Non	Non	26/9/2011	26/10/2011	27/10/2011					11/08/2011		15/11/2011	15/12/2011	
10	Supply agriculture materials for gitagata reeducation center		Budget gitagata	ouvert		07/11/2011	15/7/2011	Non	Non	18/7/2011	17/8/2011	24/8/2011					09/05/2011		09/12/2011	15/10/2011	
11	Supply the cows in Bugesera District	400.000.000	Budget District	ouvert																	
12	Supply of the food and materials for ltorero	70.000.000frw	Budget District	ouvert		09/12/2011	16/9/2011	Non	Non	26/9/2011	26/10/2011	27/10/2011					11/08/2011		15/11/2011	15/12/2011	
SERVICES																					
13	Protection and cleaning the offices and around of District	7.000.000frw	Budget District	ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011		30/8/2011	30/10/2011	
14	Maintenance of informatique materials in Bugesera District	7.000.000frw	Budget District	Ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011		30/8/2011	30/10/2011	
15	Complementary study of Batima-Nzangwa-Nyiragiseke road	5.000.000frw	RLDSF	short list		07/01/2011	07/10/2011	Non	Non	07/11/2011	17/8/2011	26/8/2011					09/10/2011		30/9/2011	30/11/2011	
16	Study for rehabilitation the road at Nyamata town	10.000.000	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	27/7/2011					15/8/2011		25/8/2011	25/9/2011	
17	Supervision the works of rehabilitation the road Batima-Nzangwa	5.000.000frw	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	27/7/2011					15/8/2011		25/8/2011	25/9/2011	

18	Supervision the works of construction digue of migina marshland	20.000.000frw	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	27/7/2011					15/8/2011		25/8/2011	25/9/2011
19	Supervision the works of construction the health center at Nyarugenge Sector	10.000.000frw	RLDSF	short list		15/7/2011	20/7/2011	Non	Non	20/7/2011	08/10/2011	17/8/2011					27/8/2011		30/8/2011	30/3/2012
20	Maintenance the car of Bugesera District		Budget District	ouvert		07/11/2011	15/7/2011	Non	Non	18/7/2011	17/8/2011	24/8/2011					09/05/2011		09/12/2011	15/10/2011
21	Cars location fo transport of staff District		Budget District	short list		07/11/2011	15/7/2011	Non	Non	18/7/2011	17/8/2011	24/8/2011					09/05/2011		09/12/2011	15/10/2011
22	Study for construction of District office	5.000.000frw	Budget District	ouvert		07/11/2011	15/7/2011	Non	Non	18/7/2011	17/8/2011	24/8/2011					09/05/2011		09/12/2011	15/10/2011
WORKS																				
23	Tree planting in all sectors of Bugesera District	58.000.000	Budget District	ouvert		05/10/2011	15/5/2011	Non	Non	16/5/2011	22/6/2011	30/6/2011					15/7/2011		30/7/2011	30/7/2013
24	Electricity line Kindama-Ngeruka-Kamabuye	215.000.000frw	RLDSF/VUP			30/6/2011	30/8/2011	Non	Non	30/8/2011									09/01/2011	12/01/2011
25	Electricity line Kamabare of Nyarugenge Sector	108.000.000frw	RLSF/VUP			30/6/2011	30/8/2011	Non	Non	30/8/2011									09/01/2011	12/01/2011
26	Pipelines istallation at Mwogo, Ntarama and Juru	100.000.000frw	RLDSF/VUP			30/6/2011	30/8/2011	Non	Non	30/8/2011									09/01/2011	12/01/2011
27	Installation of public lights at Nyamata Center	100.000.000frw	RLDSF/VUP			30/4/2011	30/5/2011	Non	Non	30/5/2011									07/01/2011	11/01/2011
28	construction of 1 KM tarmac roads at Nyamata center	300.000.000frw	RLDSF/VUP	ouvert		15/10/2111	20/10/2011	Non	Non	24/10/2011	23/11/2011	30/11/2011					12/09/2011		20/12/2011	30/6/2012
29	Construction of shelter for genocide survivors	300.000.000frw	FARG	Ouvert		06/01/2011	06/10/2011	Non	Non	16/6/2011	20/7/2011	20/7/2011					28/7/2011		30/7/2011	30/1/2012
30	Construction of Nyarugenge healt center	200.000.000	MINAL OC	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	15/7/2011	20/7/2011					30/7/2011		15/8/2011	30/2/2012

31	Construction model dumping site	100.000.000frw	CDF	Ouvert		08/01/2011	08/05/2011	Non	Non	22/8/2011	22/9/2011	28/9/2011					20/10/2011		30/10/2011	30/4/2012
32	Construction of HMPs in shelters	35.000.000frw	FARG	Ouvert		08/01/2011	08/05/2011	Non	Non	22/8/2011	22/9/2011	28/9/2011					20/10/2011		30/10/2011	30/3/2012
33	Rehabilitation the roads at Batima-Nzangwa	176.000.000frw	MINED UC	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	15/7/2011	20/7/2011					30/7/2011		15/8/2011	30/2/2012
34	Roads tracing at Nyamta	120.000.000frw	RLDSF	Ouvert		08/01/2011	08/05/2011	Non	Non	22/8/2011	22/9/2011	28/9/2011					20/10/2011		30/10/2011	30/2/2012
35	Roads tracing at Gashora City	60.000.000frw	RLDSF	Ouvert		08/01/2011	08/05/2011	Non	Non	22/8/2011	22/9/2011	28/9/2011					20/10/2011		30/10/2011	30/2/2012
36	Tree planting in all sectors of Bugesera District	200.000.000	Budget District	Ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011		30/8/2011	30/8/2013
37	Rehabilitation the bridge mareba	2.000.000frw	Budget District	ouvert		07/02/2011	07/10/2011	Non	Non	07/11/2011	08/10/2011	15/8/2011					25/8/2011		30/8/2011	30/8/2013
38	Construction of Bridge at Migina marsland	500.000.000frw	RLDSF	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	15/7/2011	20/7/2011					30/7/2011		15/8/2011	30/2/2012

Prepared By: procurement officer

Approved By: Executif Secretary of District

NZEYIMANA FRED

MUNYANZIZA Zéphanie