

PLAN SPECIFIQUE DE PASSATION DE MARCHE JUILLET 2011 AU JUIN 2012 REVISE DISTRICTBUGESERA

N°	Désignation du marché/ Title of tender	Coût Estimatif/Estimate d cost	Source de Financement/Sou rce of funds	Méthode de Passation de marché/Tendering method	Res sources requises/Required	Préparation du DAO/ Preparation of tender			Non Objection sur le DAO/ No objection on the Document			Publication/ Advertisement	Ouverture Publique/ Bid opening	Evaluation des Offres/ Bid evaluation	Expertise requise/ Expertise required	Non Objection/ No objection			Notification et signature du Contrat/ Notification and Contract signing	Recrutement de la mission de Contrôle/ Recrutement of the supervising mission	Gestion du Contrat/ Contract management							
						D	F	R	P	R	P					R	P	R			P	R	P	R	P	R	P	R
						P	R	P	R	P	R					P	R	P			R	P	R	P	R	P	R	P
GOODS																												
1	Supply of office and informatique materials in Bugesera District for six months (july to December 2011)	20.000.000frw	Budget District	ouvert		06/01/2011	06/04/2011	Non	Non	18/7/2011	24/8/2011	09/07/2011						20/9/2011		10/04/2011	11/04/2011							
2	Supply of materials for classroom construction in 12 years basic Education	150.000.000frw	MINEDUC	ouvert		07/05/2011	07/07/2011	Non	Non	07/07/2011	08/10/2011	25/8/2011						09/10/2011		27/9/2011	27/11/2011							
3	Supply desks of 12 years basic Education	50.000.000frw	MINEDUC	ouvert		07/05/2011	07/07/2011	Non	Non	07/07/2011	08/10/2011	25/8/2011						09/10/2011		27/9/2011	27/11/2011							
4	Supply of foods for Gitagata reeducation center	20.000.000frw	Budget gitagata	ouvert		15/6/2011	22/6/2011	Non	Non	23/6/2011	23/7/2011	30/7/2011						15/8/2011		09/01/2011	12/01/2011							
5	Supply of offices and hygiene materials for gitagata reeducation center	5.000.000frw	Budget gitagata	ouvert		06/10/2011	14/6/2011	Non	Non	23/6/2011	23/7/2011	30/7/2011						15/8/2011		30/9/2011	15/10/2011							
6	Supply of school materials financed by SSF/HIV/BUGESERA	15.584.400frw	Global found	ouvert		06/10/2011	14/6/2011	Non	Non	23/6/2011	23/7/2011	30/7/2011						15/8/2011		17/9/2011	17/10/2011							
7	Supply water tank un Bugesera District	1.700.00frw	District	Ouvert		15/7/2011	20/7/2011	Non	Non	18/7/2011	24/8/2011	09/10/2011						20/9/2011		30/9/2011	30/11/2011							
8	Supply of office and informatique materials in Bugesera District for 6 months (january -june 2012)	10.000.000frw	Budget District	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2012	15/1/2011						25/1/2012		30/1/2012	30/6/2012							
9	Supply materials of electricicity, construction and sewing financed by SSF/HIV/Bugesera	7.000.000frw	Global found	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	10/09/2011						30/10/2011		25/11/2011	25/12/2011							
10	Supply and installation the materials of Electricity in Gitagata center	5.000.000frw	Budget gitagata	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	10/09/2011						30/10/2011		25/11/2011	25/12/2011							
11	Supply agriculture materials for gitagata reeducation center	2.000.000frw	Budget gitagata	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	10/09/2011						30/10/2011		25/11/2011	25/12/2011							
12	Supply the cows in Bugesera District	400.000.000	Budget District	ouvert		15/7/2011	20/7/2011	Non	Non	18/7/2011	24/8/2011	09/07/2011						20/9/2011		30/9/2011	30/1/2012							
13	Supply food for Itorero uruburuko	30.000.000frw	District			20/9/2011	25/9/2011	Non	Non	28/9/2011	2.11.2011	11/10/2011						20/11/2011		25/11/2011	24/12/2011							
14	Supply the t-shirt for Itorero	3.500.000frw	District	ouvert		20/9/2011	25/9/2011	Non	Non	28/9/2011	2.11.2011	11/10/2011						20/11/2011		25/11/2011	24/12/2011							
15	Video cavarege initorero	150.000frw	District	proforma		21/11/2011	21/11/2011	non	Non	21/11/2011	24/11/2011	24/11/2011						25/11/2011		25/11/2011	18/12/2011							
15	Supply materials of sanitation for Itorero	5.000.000	Budget District	ouvert		20/9/2011	25/9/2011	Non	Non	28/9/2011	2.11.2011	11/10/2011						20/11/2011		25/11/2011	24/12/2011							
16	Rent sonorisation in Itorero	945.000frw	District	proforma		21/11/2011	21/11/2011	Non	Non	21/11/2011	24/11/2011	24/11/2011						25/11/2011		25/11/2011	18/12/2011							
17	Rent 1440 chair for closing Itorero	432.000frw	District	proforma		12/09/2011	12/09/2011	Non	Non	12/09/2011	14/12/2011	14/12/2011						14/12/2011		14/12/2011	15/12/2011							
18	Supply the Rideau in Bugesera District	900.000frw	District	proforma		26/8/2011	26/8/2011	Non	Non	26/8/2011	31/8/2011	09/05/2011						15/9/2011		21/9/2011	15/10/2011							
19	Supply one chair and one table	600.000frw	District	proforma		26/8/2011	26/8/2011	Non	Non	26/8/2011	31/8/2011	09/05/2011						15/9/2011		10/04/2011	10/04/2011							

20	Supply materials of construction the 30 house of vulnerable in Nyamata Sector.	40.000.000fr w	FARG	ouvert		20/9/2011	25/9/2011	Non	Non	28/9/2011	2.11.2011							20/11/2011		25/11/2011	24/12/2011	
21	Supply french cameroon for on 250 ha plantation on protected against erosion in gashora, Musenyi and Nyarugenge	6.000.000FR W	MINAGR I	ouvert		10/05/2011	10/10/2011	Non	Non	10/12/2011	16/11/2011									14/12/2011	01/02/2012	25/1/2012
22	Supply materials of construction tha 45 houses of vulnerable in tree Sector Nyarugenge, Ruhuha and Rilima.	91.800.000fr w	FARG	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2012									25/1/2012	30/1/2012	30/4/2012
23	Rent camera, publish the information and design and print the Bugesera magazine	15.000.000fr w	District	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2012									25/1/2012	30/1/2012	30/6/2013
24	Supply the food of ETO-Nyamata	16.000.000	Budget District	ouvert		05/10/2011	15/5/2011	Non	Non	16/5/2011	22/6/2011									20/7/2011	23/8/2011	30/10/2011
25	Rent tente, chair and sonorisation the sixteen days of rep in Musenyi Sector	130.000frw	District	proforma		20/11/2011	20/11/2011	Non	Non	20/11/2011	24/11/2011									12/12/2011	12/12/2011	13/12/2011
26	Supply iron sheets and neils	219.600frw	District	proforma		23/10/2011	23/10/2011	Non	Non	23/10/2011	26/10/2011									11/07/2011	11/07/2011	11/10/2011
27	construction arc of triomphe for open day of JAF	770.000frw	District	proforma		20/11/2011	20/11/2011	Non	Non	20/11/2011	24/11/2011									12/12/2011	12/12/2011	15/12/2011
28	Rehabilitation the house of BDC in Bugesera District	993.940frw	District	proforma		23/12/2011	23/12/2011	Non	Non	23/12/2011	29/12/2011									17/1/2012	30/1/2012	29/2/2012
29	Supply materials of training (agroname)	309.970frw	papusta	proforma		31/10/2011	31/10/2011	Non	Non	31/10/2011	11/03/2011									11/03/2011	15/11/2011	20/11/2011
30	Supply food, materials of office, materials of sport and materials of agriculture in Gitagata	50.000.000fr w	gitagata	ouvert		01/05/2012	01/10/2012	Non	Non	01/10/2012	13/2/2012									29/2/2012	03/05/2012	05/05/2012
31	Supply materials and training youth in Bugesera District	40.000.000fr w	REMA	ouvert		10/05/2011	10/10/2011	Non	Non	16/10/2011	16/11/2011									12/10/2011	30/12/2011	30/3/2012
32	protected the lacs and transformation amarebe to materials	30.000.000fr w	MINIRE NA	ouvert		10/05/2011	10/10/2011	Non	Non	16/10/2011	16/11/2011									12/10/2011	30/12/2011	30/3/2012
33	Shave the children of gitagata	1.000.000frw	gitagata	ouvert		01/05/2012	01/10/2012	Non	Non	01/10/2012	13/2/2012									29/2/2012	03/05/2012	03/05/2013
34	Supply cool box for transportation for vaccination	600.000frw	MINAGR I	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012									23/3/2012	30/3/2012	30/4/2012
35	Supply surgery materials chirgy	2.000.000frw	MINAGR I	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012									23/3/2012	30/3/2012	30/4/2012
36	Supply food in transit center Gashora	900.000frw	District	proforma		25/9/2011	26/9/2011	Non	Non	26/9/2011	29/9/2011									13/10/2011	17/10/2011	31/10/2011
37	supply materials in transit center Gashora	1000.000frw	District	proforma		10/10/2011	10/10/2011	Non	Non	10/10/2011	14/10/2011									17/10/2011	17/10/2011	31/10/2011
38	Supply the table and adrope for secretary of JAF	600.000frw	District	proforma		22/8/2011	22/8/2011	Non	Non	23/8/2011	26/8/2011									09/08/2011	10/04/2011	11/04/2011
39	Reparation generator and car of gitagata	1.000.000frw	District	proforma		10/03/2011	10/03/2011	Non	Non	10/03/2011	10/07/2011									17/10/2011	11/01/2011	16/11/2011
40	cleaning the office of District	1000.000frw	District	proforma		25/8/2011	25/8/2011	Non	Non	25/8/2011	31/8/2011									09/01/2011	09/01/2011	16/12/2011
41	decoration the ten stand in Nyagatare District (imurikagurisha)	300.000frw	District	proforma		17/10/2011	17/10/2011	Non	Non	17/10/2011	20/10/2011									21/10/2011	21/10/2011	25/1/2011
42	decor in program to give bicycle the CPL's Rweru	200.000frw	District	proforma		23/10/2011	23/10/2011	Non	Non	23/10/2011	26/10/2011									27/10/2011	27/10/2011	28/10/2011
43	Supply the semence of casava in gitagata	250.000frw	gitagata	proforma		10/03/2011	10/03/2011	Non	Non	10/03/2011	10/07/2011									17/10/2011	11/10/2011	12/10/2011

44	Reparation motorcycle of CNJR and motorcycle of agronome du District	700.000frw	District	proforma		11/07/2011	11/07/2011	Non	Non	11/07/2011	11/07/2011							30/11/2011			15/12/2011		20/12/2011
45	Supply the passparum to plantation iNemba boader	536.000frw	District	proforma		30/11/2011	30/11/2011	Non	Non	30/11/2011	12/05/2011	12/05/2011						12/05/2011			12/06/2011		12/07/2011
46	Tree planting (16.000) in sector Musenyi	736.000FRW	District	proforma		21/11/2011	21/11/2011	Non	Non	21/11/2011	24/11/2011	24/11/2011						24/11/2011			25/11/2011		30/11/2011
47	Design and print the Bugesera magasine	967.600frw	District	proforma		18/11/2011	18/11/2011	Non	Non	18/11/2011	23/11/2011	25/11/2011						25/11/2011			25/11/2011		30/11/2011
48	Supply french cameroon for plantation on 350ha proted against erosion	6.000.000frw	MINAGR I	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012			30/3/2012		30/4/2012
49	Supply fire extingwisher	900.000frw	District	proforma		10/10/2011	10/10/2011	Non	Non	10/10/2011	14/10/2011	17/10/2011						27/10/2011			13/12/2011		13/1/2012
50	Supply three door in transit center Gashora	210.000frw	District	proforma		25/9/2011	26/9/2011	Non	Non	26/9/2011	29/9/2011	29/9/2011						13/10/2011			13/10/2011		20/10/2011
51	Supply materials of office for technician Global found	626.350frw	Global found	ouvert		30/1/2012	02/05/2012	Non	Non	02/12/2012	16/3/2012	21/3/2012						30/3/2012			04/04/2012		05/05/2012
52	Supply identification of District council	1.000.000frw	District	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012			30/3/2012		30/4/2012
53	Supply odrope for Education and District council	3.379.448frw	District	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012			30/3/2012		30/4/2012
54	Supply food and materials for transit centres	7.000.000frw	District	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012			30/3/2012		30/4/2012
55	Supply Materials of mutuelle of health center in bugesera	4.600.000	District	ouvert		15/3/2012	20/3/2012	Non	Non	30/3/2012	05/05/2012	14/3/2012						25/5/2012			30/5/2012		30/6/2012
56	Supply medicamennt of traitment the cows	5.000.000	District	Ouvert		20/2/2012	22/2/2012	non	Non	22/2/2012	23/3/2012	30/3/2012						04/10/2012			15/4/2012		30/4/2012
57	Supply lap top, printer, scaner, projector, megaphone, camera and digital in Bugesera District	8.000.000frw	District	ouvert		03/06/2012	03/10/2012	Non	Non	03/12/2012	04/12/2012	25/4/2012						30/4/2012			05/10/2012		06/10/2012
58	Supply the service card of Bugesera staff and business card of District concul and Bugesera Staff.	5.000.000frw	District	ouvert		03/06/2012	03/10/2012	Non	Non	03/12/2012	04/12/2012	25/4/2012						30/4/2012			05/10/2012		06/10/2012
59	Supply 2.100.000 french cameroon for plantation on 350ha proted against erosion in Musenyi Sector	6.000.000frw	District	ouvert		15/1/2012	20/1/2012	Non	Non	21/1/2012	20/2/2012	15/3/2012						25/3/2012			30/3/2012		30/4/2012
60	Supply fourty coffin in Bugesera District	1.000.000frw	District	proforma		20/3/2012	22/3/2012	Non	Non	23/3/2012	29/3/2012	29/3/2012						30/3/2012			04/02/2012		04/05/2012
SERVICES																							
61	Protection and cleaning the offices and around of District	7.000.000frw	Budget District	ouvert		07/02/2011	07/07/2011	Non	Non	07/07/2011	08/10/2011	30/8/2011						30/9/2011			30/10/2011		30/10/2012
62	Maintenance of informatique materials in Bugesera District	7.000.000frw	Budget District	Ouvert		07/02/2011	07/07/2011	Non	Non	07/07/2011	08/10/2011	30/8/2011						30/9/2011			30/10/2011		30/10/2012
63	Complementary study of Batima-Nzangwa-Nyiragiseke road	5.000.000frw	RLDSF	short list		07/01/2011	07/10/2011	Non	Non	07/11/2011	17/8/2011	26/8/2011						09/10/2011			30/9/2011		30/11/2011
64	Study for rehabilitation the road at Nyamata town	10.000.000	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	08/05/2011						30/8/2011			20/10/2011		20/12/2011
65	Supervision the works of rehabilitation the road Batima-Nzangwa	5.000.000frw	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	08/05/2011						30/8/2011			20/10/2011		20/12/2011
66	Supervision the works of construction digue of migina marshland	20.000.000frw	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	08/05/2011						30/8/2011			20/10/2011		20/6/2012
67	construction the health center at Nyarugenge Sector	10.000.000frw	RLDSF	ouvert		06/08/2011	15/6/2011	Non	Non	16/6/2011	15/7/2011	08/05/2011						30/8/2011			20/10/2011		20/4/2011

68	Maintenance the car of Bugesera District	5.000.000frw	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		15/11/2011	15/11/2012
69	Cars location fo transport of staff District	10.000.000frw	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		15/11/2011	15/11/2012
70	Study for construction of District office	7.500.000frw	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		30/11/2011	30/1/2012
71	service de consultance pour le recrutement du personnels of diSTRICT	4.000.000	District	ouvert		30/8/2011	08/05/2011	Non	Non	09/05/2011	10/05/2011	20/10/2011						30/10/2011		20/11/2011	20/1/2012
72	Censure of codification of District Assets	11.000.000	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		30/11/2011	30/2/2012
73	Maintenance the generators of Gitagata and Bugesera District	2.000.000frw	District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		30/11/2011	30/2/2012
74	Tender of to symposia the visitors in Bugesera District	15.000.000frw	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		30/11/2011	30/2/2012
75	Supervision the works of construction 1,5 km tarmac roads at Nyamata center	30.000.000frw	EARMA KET	ouvert		20/11/2011	28/11/2011	Non	Non	30/11/2011	01/05/2012	02/10/2012						23/2/2012		03/01/2012	07/01/2012
76	Protection and cleaning the Nyamata town and around	15.000.000frw	Budget District	ouvert		20/8/2011	25/8/2011	Non	Non	25/8/2011	28/9/2011	20/10/2011						30/10/2011		30/11/2011	30/2/2012
77	Recruitment consultant of prepared the capacity bulding of District	5.000.000frw	District	ouvert		25/2/2012	03/01/2012			29/2/2012	19/3/2012	25/3/2012						15/4/2012		20/4/2012	20/7/2012
78	Rent tente, chair, sonorisation, décor, banderole	10.000.000frw	Budget District	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2011	01/10/2011						24/1/2012		30/1/2012	30/1/2013
79	Study for rehabilitation the road Gahembe - Kindama	12.000.000frw	RLDSF	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
80	Study for rehabilitation the road Karambi-Murama	8.000.000frw	RLDSF	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
81	Study for rehabilitation the road Nyamata-Kamatana	3.000.000frw	RLDSF	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
82	Study for rehabilitation the road of Nyamata town	8.000.000frw	RLDSF	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012		30/3/2012	30/4/2012
83	topographie of construction Bugesera stadium phase I	5.000.000frw	District	ouvert		02/01/2012	02/05/2012	Non	Non	02/06/2011	03/07/2012	14/3/2012						23/3/2012		30/3/2012	30/4/2012
84	Study of layout plan of Nemba	5.000.000frw	RLDSF	ouvert		20/3/2012	23/3/2012	Non	Non	26/3/2012	27/4/2012	05/09/2012						18/5/2012		28/5/2012	28/6/2012
85	Study of complexe of fine arts	5.000.000frw	RLDSF	ouvert		20/3/2012	23/3/2012	Non	Non	26/3/2012	27/4/2012	05/09/2012						18/5/2012		28/5/2012	28/6/2012
	WORKS																				
86	Tree planting in all sectors of Bugesera District	58.000.000	Budget District	ouvert		05/10/2011	15/5/2011	Non	Non	16/5/2011	22/6/2011	07/05/2011						20/7/2011		20/8/2011	20/8/2013
87	Installation of public lights at Nyamata Center	250.000.000frw	RLDSF/V UP	ouvert		20/9/2011	30/9/2011	Non	Non	28/9/2011	11/02/2011	11/10/2011						20/11/2011		9/12/2011/2011	02/09/2011
88	construction of 1 KM tarmac roads at Nyamata center	600.000.000	RLDSF/V UP	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2011	01/10/2011						24/1/2012		30/1/2012	30/5/2012
89	Construction of Nyarugenge heat center	200.000.000	MINALOC	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	15/7/2011	30/7/2011						15/8/2011		30/8/2011	30/4/2011
90	Rehabilitation the roads at Batima-Nzangwa	176.000.000frw	MINEDUC	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	15/7/2011	30/7/2011						15/8/2011		30/8/2011	30/4/2011
91	Tree planting in all sectors of Bugesera District	200.000.000	Budget District	Ouvert		07/02/2011	07/10/2011	Non	Non	07/07/2011	08/10/2011	20/8/2011						25/8/2011		30/8/2011	30/8/2013
92	Rehabilitation the bridge mareba	2.000.000frw	Budget District	ouvert		07/02/2011	07/10/2011	Non	Non	07/07/2011	08/10/2011	15/8/2011						25/8/2011		30/8/2011	30/8/2013
93	Construction of Bridge at Migina marsland	500.000.000frw	RLDSF	Ouvert		06/10/2011	16/6/2011	Non	Non	16/6/2011	08/10/2011	20/7/2011						30/7/2011		15/8/2011	15/4/2012
94	Construction the publics toilet in Bugesera District	2.000.000frw	District	ouvert		15/7/2011	20/7/2011	Non	Non	18/7/2011	24/8/2011	09/10/2011						20/9/2011		30/9/2011	20/12/2011

95	Construction and installation the valley dams of 15 farm pond and supply the 15 kits	30.000.000frw	MINAGRI	ouvert		10/10/2011	14/10/2011	Non	Non	14/10/2011	16/11/2011	30/11/2011						24/12/2011		01/02/2012	04/11/2012
96	Construction two arc of triomphe in Bugesera District	6.000.000frw	District	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2011	01/10/2011						24/1/2012		30/1/2012	29/2/2012
97	Construction the toilet in Gihinga helt and rehabilitation the ARV Nzangwa	17.000.000frw	District	ouvert		20/11/2011	30/11/2011	Non	Non	30/11/2011	01/05/2011	01/10/2011						24/1/2012		30/1/2012	29/4/2012
98	Rehabilitation the house of Bugesera District located at Nyamata	30.000.000frw	District	ouvert		03/06/2012	03/10/2012	Non	Non	03/12/2012	04/12/2012	25/4/2012						30/4/2012		05/10/2012	06/10/2012
99	Rehabilitation the Nyeruka and Musenyi offices	12.000.000frw	District	ouvert		30/1/2012	02/05/2012	Non	Non	02/12/2012	16/3/2012	21/3/2012						30/3/2012		04/04/2012	05/05/2012
100	construction of fance for Rweru modern market and domestic market of Rweru	40.000.000frw	District	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
101	Rehabilitation domestic market of Mayange	12.000.000frw	District	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
102	Construction domestic market of Ruhuha	6.000.000frw	District	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
103	Construction Bugesera stadium phase I	50.000.000frw	District	ouvert		20/2/2012	24/2/2012	Non	Non	22/2/2012	04/09/2012	15/4/2012						24/4/2012		30/4/2012	30/6/2012
104	Public works in agriculture activities in gitagata center of reeducation	800/jous	gitagata	public works																	
105	Pubic works on terrasing hill side, hills without covers and swamps	1000/jous	PADAB	public works																10/04/2011	05/04/2012
106	Public works on terrasing at 350 ha in three sectors	15.000.000	MINAGRI	public works																20/2/2012	20/5/2012
107	Public works of construction 30 house for vulnerable	30.000.000	FARG	public works																17/11/2011	17/11/2011
108	Public works of construction tha 45 houses of vulnerable in three Sectors Nyarugenge, Ruhuha and Rilima	30.000.000	FARG	public works																23/1/2012	23/3/2012
109	Tree plantation in Ruhuha Sector, Nyarigenge and Musenyi Sector	20.000.000	RLSDF	public works																20/3/2012	2ans
110	Construction the shade in gare of Nyamata	15.000.000	District	ouvert		03/06/2012	03/11/2012			03/12/2012	04/12/2012	25/4/2012						05/05/2012		15/5/2012	15/7/2012
1011	Rehabilitation the office of District and toilet of District	15.000.000	District	ouvert		03/06/2012	03/11/2012			03/12/2012	04/12/2012	25/4/2012						05/05/2012		15/5/2012	15/7/2012
1012	Construction the publics toilet for health center Gakurazo	15.000.000	District	ouvert		26/3/2012	30/3/2012			04/02/2012	05/02/2012	15/5/2012						24/5/2012		31/5/2012	31/7/2012
1013	Rehabilitation of Ruhuha memorial genocide site	5.000.000	District	ouvert		26/3/2012	30/3/2012			04/02/2012	05/02/2012	15/5/2012						24/5/2012		31/5/2012	31/7/2012

Prepared By: procurement officer

NZEYIMANA FRED

Approved By: Executif Secretary of District

MUNYANZIZA Zéphanie

